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Summary of Accomplishments and Upcoming Activities
The MMIS project team continues to plan for the replacement of the functionality within the
existing MMIS. Following is a list of project accomplishments over the past quarter and upcoming
activities and milestones for the next quarter.

Accomplishments: October – December 2017
•
•
•
•
•
•
•
•
•

Fully executed Data Management and Analytics (DMA) contract with Deloitte
Consulting, LLP. Contract start date is November 1, 2017 with a February 1, 2018 start
date for the Design, Development and Implementation (DDI) phase.
Commenced DMA project planning and onboarding activities with Deloitte Consulting,
LLP.
Finalized multiple Centers for Medicare and Medicaid Services (CMS) required DMA
Project Initiation Milestone Review (PIMR) certification artifacts.
Submitted Operational Advance Planning Document (OAPD) to CMS for Truven
contract extension to maintain the current solution until the new DMA is implemented.
Completed DMA current state business discovery tasks.
Completed Eligibility and Enrollment Solution (EES) Phase 2 interface design for
MMIS in preparation for integration with new Medicaid eligibility system.
Finalized claim volume estimates for Claims Broker Services (CBS).
Conducted CBS discovery resulting in the identification of implementation and
operational cost estimates.
Initiated dialogue with CMS on CBS implementation and certification approaches.

Current / Upcoming Activities: January – March 2018
•
•
•
•
•
•
•
•
•
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Conduct formal DMA project kickoff meeting on February 1, 2018.
Publish DMA Deliverable Review Process.
Commence DMA DDI project activities with Deloitte Consulting, LLP.
Finalize collection of DMA checklist requirements evidence for CMS PIMR.
Complete EES Phase 2 design work for ACCESSNebraska in preparation for integration
with new Medicaid eligibility system.
Begin EES Phase 2 programming for non-Modified Adjusted Gross Income (MAGI)
eligibility categories.
Prepare for EES Phase 2 Master Client Index (MCI) implementation.
Complete CBS discussions with CMS regarding the UHC approach to implementation
and certification.
Update CBS specific language within Heritage Health contracts to include most recent
information/data as required.

Project Status Summary by Component
The status for each project is described below.

Data Management and Analytics (DMA)
Providing an improved capability to manage the vast amounts of data received by the Medicaid
agency continues to be a top priority for DHHS. Managing the data, producing accurate and timely
reports, and utilizing the data to make informed business decisions will continue to become more
critical within the Medicaid program. The request for proposal (RFP) for the DMA procurement
was approved by all stakeholders and released to the public in June 2016. Five (5) vendors
responded with proposals that were assessed through the evaluation process.
An intent to award the contract to Optum Government Solutions was posted in December 2016. A
procurement protest was received from two vendors in January 2017. The protest resulted in a
revised intent to award to Deloitte Consulting in March 2017. Protests were received based on the
revised intent to award. All protests were resolved in early April and contract negotiations with
Deloitte Consulting, LLP were conducted throughout the months of May and June. Agreement was
reached on July 12, 2017, and the contract was submitted to CMS for approval on July 21, 2017.
CMS formally approved the IAPD-U and contract on September 21, 2017.
A final contract was executed with Deloitte Consulting, LLP in December 2017. The contract
contains a contract start date of November 1, 2017 and a Design, Development and Implementation
(DDI) start date of February 1, 2018.
The decision support system/data warehouse contract with Truven Health Analytics was scheduled
to expire September 30, 2018, which is prior to the implementation of the DMA. A Truven contract
extension and Operational Advanced Planning Document (OAPD) have been completed to enable
the continuation of day to day operations until Truven transitions operations from the current
solution to the DMA solution.
DMA readiness activities are concluding with a project kickoff meeting scheduled for February 1,
2018. Readiness activities included Medicaid Enterprise Certification Lifecycle (MECL) tasks,
current state discovery, project management, resource, communication and facilities planning.
These planning activities have prepared MLTC to effectively begin work with Deloitte Consulting,
LLP as the DMA implementation project commences.

Eligibility and Enrollment System (EES) Phase 2
DHHS is currently replacing its legacy eligibility and enrollment system, Nebraska Family On-line
Client User System (NFOCUS), with an updated technology platform to meet federal compliance
requirements and modernize and improve eligibility operations. DHHS contracted with Wipro
LLC, a system integrator (SI), to implement the IBM Curam solution.
System development activities for MAGI have been completed and are being tested. The project is
shifting focus to non-MAGI eligibility categories. Implementation of the MCI feature of the new
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platform is scheduled for April 2018. Planning for staffing and production support of the MCI is
underway.

Claims Broker Services (CBS)
The CBS project work effectively remains on hold. MLTC has refined the fee-for-service claims
volume estimates and the scope of services that will fall under CBS. United Healthcare (UHC) and
their partner, Optum Healthcare Solutions (Optum), have provided details on their approach to
implementation and certification. Certification is required to receive enhanced federal funding.
There are multiple certification approaches under consideration for CBS. MLTC continues to
dialogue with the CMS regarding the implementation and certification information provided by
UHC and must determine the most appropriate solution for the project. It is critical to obtain buy-in
from CMS regarding the chosen approach.
Additionally, MLTC is conducting discovery of “CBS-like” projects that have occurred in other
states within recent years to determine if there are existing best practices that can be applied to
Nebraska’s efforts.

Project Milestones
The project team continues to complete tasks identified in the detailed project work plans. The
planned milestones for the above projects are included in the tables below.
DMA Project Milestones
Finalized DMA contract negotiations
Received CMS DMA IAPD-U approval
Fully executed contract
DMA implementation vendor begins work
CMS Project Initiation Milestone Review (PIMR)
Go-live

Target Completion
Completed
Completed
Completed
February 2018
March 2018
Estimated June 2019

Table 1: DMA Project Milestones
EES Phase 2 Project Milestones
Design Phase
Implementation of Master Client Index (MCI)
Development Phase
Testing Phase
Training
Go-live
Table 2: EES Phase 2 Project Milestones
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Target Completion
Completed
April 2018
May 2018
December 2018
January 2019
February 2019

Due to the delay in the CBS project, all project milestones are currently To Be Determined (TBD).
When an implementation and certification solution is identified, project milestone estimates will be
revisited.

Associated Activities
In addition to the specific projects that are underway as part of the MMIS Replacement, MLTC is
required by CMS to participate in the following activities. The status for each of these activities is
described below.

Independent Verification and Validation (IV&V)
Independent verification and validation (IV&V) is a process employed by a third party for
evaluating the accuracy and quality of a project throughout the project duration. For major
information technology system projects receiving 90% enhanced federal match funding, CMS
requires that states contract with an IV&V vendor to perform these services and report progress to
CMS.
MLTC is contracted with First Data Government Solutions, LP, as the IV&V vendor. First Data is
currently engaged with the DMA and EES projects. First Data will also provide IV&V services for
CBS when the project gets underway.
As an ongoing contract requirement, the IV&V vendor submits monthly progress reports to both
CMS and MLTC concurrently for DMA and EES. These reports communicate IV&V activities,
observations, identified risks, issues and critical incidents pertinent to the assessment of project
health.
First Data is participating in the preparation for DMA certification by reviewing required artifacts
and evaluating the Certification Requirement Checklists in preparation for the Project Initiation
Milestone Review (PIMR). First Data is working with MLTC to provide CMS insight, best
practices and recommendations for a successful DMA certification.
First Data is also developing a PIMR Progress Report for submission to CMS as part of the
milestone review. The PIMR progress report provides CMS with an IV&V perspective of the
overall health of the project prior to the beginning of the project development phase. This includes
any perceived risks and associated mitigation plans as well as recommendations for improvement.

MMIS Certification
The MMIS certification process is governed by CMS and defined by the Medicaid Enterprise
Certification Lifecycle (MECL). The MECL is a step-by-step, multi-phased process developed by
CMS to facilitate the development of key project artifacts and the review of required system
functionality. CMS released the Medicaid Enterprise Certification Lifecycle (MECL) in April of
2016, along with a Medicaid Enterprise Certification Toolkit (MECT). An updated version of the
MECT was released in July of 2017. MLTC is utilizing the updated MECT (version 2.2) for all
MMIS projects requiring certification.
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MLTC continues to work with CMS to fully comply and adapt to the MECT. Projects that were
procured prior to the release of the MECT are being retrofitted into the MECT process. CMS is
working with MLTC to determine what step of the certification process is the appropriate starting
point for each project already underway. For those projects not yet started, MLTC is adapting to the
MECT requirements by including updated certification requirements all in RFP’s where
certification is required.
CMS designed the certification process to accommodate a complete MMIS replacement or a
modular MMIS replacement plan. A complete MMIS replacement certification encompasses all
facets of the Medicaid system so that the entire enterprise is certified at once. A modular
certification process requires each module to be certified individually with a follow up certification
review of the entire enterprise after all modules have been implemented. CMS expects states to
address all certification requirements either through a complete MMIS replacement or as
components of a modular plan. Nebraska is following a modular approach to MMIS replacement
and therefore is working to certify each MMIS project with plans to be certified at an enterprise
level at the completion of all projects.

Medicaid Eligibility and Enrollment Lifecycle (MEELC)
In August of 2017, CMS released the Medicaid Eligibility and Enrollment Lifecycle (MEELC) and
the Medicaid Eligibility and Enrollment Toolkit (MEET). The MEELC contains new requirements
for state eligibility and enrollment projects. The MEET is a library of artifacts and instructions
provided by CMS to help states complete all the requirements for each of the lifecycle phases. CMS
has introduced the MEELC as a way to provide a consistent, detailed process to review the
Medicaid eligibility and enrollment business functions and to help ensure that eligibility and
enrollment systems meet all federal requirements.
The MEELC/MEET is very similar to the MMIS MECL/MECT as it pertains to the required
artifacts, multiple lifecycle phases, CMS milestone reviews and the use of requirements checklists.
The MEELC/MEET checklists contain approximately 200 requirements – unique eligibility and
enrollment functional requirements and the same technical requirements as the MECL.
Prior to the MEELC, CMS mandated that eligibility and enrollment projects follow the Enterprise
Life Cycle (ELC) process. The ELC is similar to the new MEELC process in terms of developing
required artifacts and participating in milestone reviews. Like the MECT, eligibility projects
already underway prior to the release of the MEELC must be aligned to the MEELC at a point
agreed to by CMS. The EES project has followed the ELC throughout the development phase thus
far and is now working with CMS and the vendor to transition from the ELC to the MEELC.
MLTC is working with CMS to utilize all applicable artifacts and work products produced for the
ELC to satisfy the requirements of the MEELC.
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